
Design Production holds kick-off 

meeting with involved disciplines

ROWE develops the PD ROW plans including 

preparing descriptions, Alignment Schematic Plan & 

Tab Sheet & submits the Preliminary ROW 

documents in accordance with the ROWM Section 

3., C. & with the schedule set by the PM, to the  

*MTS, Attn: Project Coordination/Funding.

Geometrics produces base plan with preliminary 

design including proposed baselines, curb, slopes & 

all ROW impacts from In-House disciplines

B.      IN-HOUSE DESIGNER

*MTS = Manager, Technical 

            Support, Division of 

ROW

15 working days

varies

Survey Regional Office creates base plans with 

existing baseline stationing, topo, ROW lines & 

property lines

ROWE references Geometrics' files to the ROW 

sheet files on CADD

Civil Engineering CADD references ROW design 

into the construction plan files

ROWE prepares the GPPMs for the PD  ROW 

plans and Submits 2 sets of GPPMs to Director, 

Division of ROW, for updated estimate   (See 

ROWM, Section 3., B.

NOTES:

varies

varies

varies

varies

varies

(Continues on Next Page) 

Division of ROW, Technical Support reviews 

Preliminary ROW Plans

varies

ROWM = Right of Way Manual
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ROWE sends the Final ROW submission 

to *MTS, Attn: Project Coordination/

Funding in accordance with the schedule 

set by the Project Manager

ROWE reviews the Preliminary Design 

Submission

(Construction Plans)

ROWE reviews the Final Design 

Submission

(Construction Plans)

varies

varies

varies

ROWE submits the ROW plans (GPPM & 

ETMs) to the Engineering Documents Unit 

as per the ROWM, Section 11.0, B., 3.

ROW

 changes

 needed

ROW 

changes 

needed

Okay

Okay

B.      IN-HOUSE DESIGNER  -- continued

varies

ROWE revises the ROW documents as 

per comments from the Division of ROW, 

Technical Support

15 working days

The Final Submission 

shall be submitted in 

accordance with the 

ROWM Section 3., D. 

ROWE revises ROW 

documents and 

resubmits as per the 

requirements of a Final 

ROW Submission

ROWE revises ROW 

documents and 

resubmits as per the 

requirements of a Final 

ROW Submission

*MTS = Manager, Technical 

Support, Division of ROW
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